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Acronyms and Abbreviations 

 
AWP Annual Work Plan 

DHS Demographic and Health Survey 

CHW Community Health Workers 

EHS Environmental Health and Safety 

EMMP  Environmental Mitigation and Monitoring Plan 

EMPR Environmental Mitigation Plan and Report 

ESF  Environmental Screening Form 

GOH  Government of Haiti 

GDP  Gross Domestic Product 

HIV Human Immunodeficiency Virus 

KMC  Kangaroo Mother Care  

LAC Latin America and the Caribbean 

MSPP  Ministry of Health 

MW Medical Waste 

MWMP  Medical Waste Management Plan 

NGO Non-Governmental Organization 

QC Quality Control 

QI Quality improvement 

SSQH-Nord Services de Santé de Qualité pour Haïti-Nord 

USAID United States Agency for International Development 

URC University Research Corporation, LLC 

.
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Summary 
 

The SSQH-Nord project is currently in Phase 1: Planning and Feasibility Period as described in the 

EMPR submitted on November 27th 2013. On December 11, 2013, we received provisional approval to 

proceed from the Contracting Officer Representative based on the draft EMPR submitted. On March 25th 

2014, we received communications to continue operating under the under SDSH EMPR. We received 

conditional approval for the URC EMPR from the Contracting Officer Representative pending updating 

of the IIE by USAID on April 24th 2014.  

The SSQH-Nord Project has been conducting site visits to the 84 supported health facilities concurrent 

and in addition to the comprehensive baseline survey which includes modules on medical waste 

management. Preliminary findings from the site visits indicate immediate challenges for waste 

management for which the project has accelerated providing technical and financial support.  

The SSQH-Nord project conducted extensive clean-up activities, installation of chlorinated water 

facilities, and WM training at La Tortue, St. Michel de l’Attalaye, and the Marmont Health Dispensary in 

this period. 

Using baseline data, a comprehensive environmental mitigation and waste management training and 

monitoring plan will be finalized and implemented starting with training in June/July 2014.  

   

Status of Phase 1: Planning and Feasibility Period  
 

This phase covers a six-month period after SSQH-Nord award and overlaps with the competitive selection 

of the second round of SSQH-Nord health services subcontracts. Its purpose is to integrate environmental 

compliance with overall SSQH-Nord activities and to bring current and potential implementing partners 

to a similar level of understanding of the MWM processes that they will be expected to follow. 

 

 SSQH-Nord EMPR and Annual Work Plan (AWP): On March 25th 2014, we received conditional 

approval to continue operating under the under SDSH EMPR while the USID in-house experts review 

several EMPRs for various projects and  agree on a very practical and realistic way of managing 

medical wastes. On April 24th 2014, we received conditional approval from the Contracting Officer 

Representative that the EMPR was conditionally approved pending updating of the IIE by USAID.  

 

 Medical waste generation and current practice survey: SSQH-Nord staff has incorporated MWM 

into their supervisory visits and furthermore MWM questions and site-level criteria are included in 

the baseline survey that is finalized. The MWM aspects are:  

 

o Presence of waste management plan;  

o Presence of waste management focal person; 

o Presence of incinerator;  

o Presence of different types of medical waste containers;  

o Availability of hand washing stations;  

o Number or percentage of trained persons on infection prevention and waste management;  

o Utilization of protective barriers for manipulating medical waste;  

o The types of medical waste elimination (solid and liquid);  

o The process of medical waste collection and storage;  

o Frequency of transport for medical waste.  
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Initial Findings from Supervision Visits 

 

The SSQH-Nord project has been conducting supervision visits to the 84 project supported sites. 

Preliminary findings from these visits suggest that there are a variety of challenges to overcome for 

infection prevention and medical waste management which is a key field of intervention for the SSQH-

Nord project. 

 

 In most sites, contaminated and non-contaminated wastes were mixed because of lack of waste 

containers. Many sites did not have plastic liners (bags) for the waste containers. 

 

 Several sites do not have toilets for personnel or clients. 

 

 Medical waste incinerators are not properly designed and are not safe for ash removal Health 

center staff are not trained in appropriate procedures for reducing waste stream 

 

 Almost all sites have a system to collect and dispose of hazardous liquid waste.  

 

 Most of the sites have not such capacity and ability to practice appropriate procedures for medical 

waste handling and storage. 

 

 Most health centers practice appropriate procedures for Health worker and patient safety such as 

having hand washing stations for patients and health worker, an autoclave to treat the instruments, 

health workers use gloves as necessary, and sharp boxes are used. 

 

 In most health centers expired medications are removed from the shelves. Only a few sites return 

expired medications to the Departementale Directorate for disposal.  The majority of centers 

burn or discard these medications in local waste storage areas.  

 

 In almost all the sites, health centers are not fully equipped to practice appropriate procedures for 

waste transport. 

 

 

Actions Taken in Period 
 

In nearly all public and some NGO sites visits, the minimum standards were not met for a clean 

and aseptic environment for the delivery of health services. In a number of sites, measures were 

taken to improve the physical environment, hygiene and sanitation.   

 

At sites with critical issues including La Tortue, SSQH‒Nord took targeted actions to address 

some of the urgent problems. On La Tortue Island in the Northwest Department, where 

international media had publicized the extent of the problem, an extensive cleaning of the sites 

was organized by SSQH‒Nord. This cleaning was accompanied by a short training on waste 

management, distribution of garbage cans to allow for the proper segregation of the various 

forms of waste, and installation of three points of chlorinated water for hand washing.  

 

This intervention to enable appropriate hand washing was especially important at the PPS 

(Health Dispensaries) where cholera patients are being treated.  
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Similar actions related to waste management were undertaken at two other health delivery sites 

in the Artibonite Department, the St. Michel de l’Attalaye (Health Centre/ Hospital) and the 

Marmont Health Dispensary.  

 

 

Next Steps 

 

 Feasibility assessment of medical waste disposal technologies: Following the baseline study, SSQH-

Nord will conduct a study to assess the feasibility of using incineration models that have shown 

success in Haiti and/or the introduction of alternatives such as the auto-combustion incinerators (e.g., 

De Montfort and CREATE Waste Control Units) for rural centers and larger fuel-assisted incinerators 

for larger centers and hospitals. 

  

 Field testing of medical waste disposal technologies: Based on the feasibility studies, SSQH-Nord in 

consultation with USAID and MSPP will seek to work with other implementing partners to advise 

them in installing and testing the most promising technology based approaches to MW disposal. Sites 

will be selected in a range of contexts and from health services providers who have demonstrated 

higher quality health service management capability. The first to facilitate application of empirical 

findings and the latter to demonstrate feasibility given a reasonable expectation of effective 

management. 

 

 Health services RFP and offeror’s training: After the current bridge subcontract period is completed 

Haitian, revisions will be made to the current subcontracts to better identify and integrate MWM 

action plans. SSQH-Nord staff will assist sites in drafting medical waste management plans 

(MWMP). These sub-project MWMPs will be the foundation for the SSQH-Nord compliance with 

Reg 216 requirement as described in this EMPR. Communication regarding the seriousness of 

developing a MWMP will be circulated among the service delivery partners in order to create a 

common understanding of the MWMP requirements.  

 

 MWM quality performance standards: The MWMP requirement will establish standard practices and 

minimum requirements for medical waste management that are consistent with national USAID1and 

international2 norms. The MWMP will include specific sub-project objectives for medical waste 

management which, together with SSQH-Nord conducted baseline surveys, will form the basis for 

calculating the MWM component of the subcontractor’s’ quality improvement performance award. 

 

 

 

APPENDICES 

A. Environmental Monitoring and Evaluation Tracking Tool  

 

 

 

 

 

                                                 
1 USAID Sector Environmental Guidelines Health Care Waste. March 2013 
2 World Health Organization. Safe management of wastes from health-care activities – 2nd ed. 2013. 
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APPENDIX A 

 

Environmental Monitoring and Evaluation Tracking Tool  

 
 

Type of Project: Health 

Project Name: Services de Santé de Qualité pour Haïti - North 

Implementing Organization: University Research Corporation, LLC 

(URC) 

Location Name: Depts of Nord-Est, Nord, Nord-Ouest and Artibonite 

Project Size: Total: $39,146,476 Base: $26,218,516 Option: $12,927,960 

Nearby Communities: See Appendix 1 List of Sites 

Senior Project Manager: Frantz Simeon, MD 

Monitoring Period: January 1, 2014-March 31, 2014 

Date: April 30th 2014 
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ESF 

# 
Description of Mitigation Measure Resp. Party 

Monitoring Methods 

Est. Cost¹ 

Results Recom- mended 

Adjust ments 

Indicators Methods Freq. 

Dates 

Moni-

tored 

Problems 

Encoun-

tered 

Mitigatio

n 

Effective-

ness 

3 
Will the project involve the use, plans to use or training in the use of any chemical compounds such as pesticides (including neem), herbicides, paint, varnish, lead-based 

products, etc.? 

 Subcontractors shall submit an 

acceptable draft Medical Waste 

Management Plan (MWMP). These 

shall include training plans and 

procedures for MWM and proper 

pharmaceutical and hazardous chemical 

management. 

SSQH-Nord 

environ-ment 

advisor, training 
staff, field staff 

# and % of 

subcontractors that 

have approved 
MWMP  

SSQH-Nord subcontractor 

proposal and award files 

Once prior to 

subk award 

for draft and 
again within 

10 days of 

receipt of 
draft final 

MWMP 

~$15,000 

for initial 

medical 
waste mgt 

plan 

training, 
~$2,000 

per plan 

for 
technical 

assistance. 

~$500 per 
plan for 

review 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice proper 

pharmaceutical inventory, handling, 

and disposal procedures 

SSQH-Nord field 

staff 

# and % of 

subcontractor 
supported health 

services that are 

satisfactorily 
complying with 

pharmaceutical 

MWM procedures 

Subcontractor internal 

inspection reports 
 

SSQH-Nord quality 

inspection reports 

Quarterly None, part 

of routine 
inspection

s, 

potential 
cost 

savings 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
 Health centers practice proper 

hazardous liquids disposal 

SSQH-Nord field 

staff 

# and % of 

subcontractor 

supported health 
centers that are 

satisfactorily 

complying with 
hazardous waste 

MWM procedures 

Subcontractor internal 

inspection reports 

 
SSQH-Nord quality 

inspection reports 

Quarterly <$100 per 

center for 

improved 
leach pit 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

9 Does the activity impact upon wildlife, forest resources, or wetlands? 
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 Subcontractors shall submit an 

acceptable draft Medical Waste 

Management Plan (MWMP). These 
shall include training plans and 

procedures for MWM and proper 

pharmaceutical and hazardous chemical 
management. 

SSQH-Nord 

environ-ment 
advisor, training 

staff, field staff 

# and % of 

subcontractors that 
have approved 

MWMP  

SSQH-Nord subcontractor 

proposal and award files 

Once prior to 

subk award 
for draft and 

again within 

10 days of 
receipt of 

draft final 

MWMP 

~$15,000 

for initial 
medical 

waste mgt 

plan 
training, 

~$2,000 

per plan 
for 

technical 

assistance. 
~$500 per 

plan for 

review 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for reducing waste stream  

SSQH-Nord field 
staff 

# and % of 
subcontractor 

supported health 

centers that are 
satisfactorily 

complying with 

procedures for 
reducing waste 

stream 

Subcontractor internal 
inspection reports 

 

SSQH-Nord quality 
inspection reports 

Quarterly None, 
potential 

cost 

savings 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
 Health centers practice appropriate 

procedures for waste treatment 

SSQH-Nord field 

staff 

# and % of 

subcontractor 

supported health 

centers that are 

satisfactorily 
complying with 

procedures for 

waste treatment 

Sub-grantee inspection 

reports 

 

SSQH-Nord QC 

inspection reports 

Quarterly 

 

Costs 

included 

in MW 

handling 

estimate 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
 Health centers practice appropriate 

procedures for medical waste handling 

and storage 

SSQH-Nord field 

staff 

# and % of 

subcontractor 

supported health 
centers that are 

satisfactorily 

complying with 
procedures for 

medical waste 

handling and 
storage 

Subcontractor internal 

inspection reports 

 
SSQH-Nord quality 

inspection reports 

Quarterly  ~$1,500  

per center 

for proper 
waste 

storage 

facility, 
~$500 per 

center for 

small 
equipment

, $200 per 

yr 
ongoing 

cost for 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
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protective 

gear for 
waste 

collection 

and 
disposal 

staff 

 Health centers practice appropriate 

procedures for health worker and 

patient safety  

SSQH-Nord field 

staff 

# and % 

subcontractor 
supported health 

centers that are 

satisfactorily 
complying with 

procedures for 

worker and patient 
safety  

Subcontractor internal 

inspection reports 
 

SSQH-Nord quality 

inspection reports 

Quarterly  $1000 per 

center and 
$5000 per 

hospital 

per yr for 
training 

and 

capacity 
building. 

$1,000 

per center 
and 

$3,000 

per 
hospital 

per year 

for safety 
equipment 

and 
supplies 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for waste transport 

SSQH-Nord field 

staff 

# and % of 

subcontractor 

supported health 
centers that are 

satisfactorily 

complying with 
procedures for 

waste transport 

Sub-grantee inspection 

reports 

 
SSQH-Nord QC 

inspection reports 

Quarterly 

 

$500/yr 

per center 

for safe 
private 

transport. 

$2,000/yr 
for waste 

transport 

for 
hospitals 

using 

municipal 
sanitary 

landfills 

for 
disposal.  

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for waste disposal 

SSQH-Nord field 

staff 

# and % of 

subcontractor 
supported health 

centers that are 

satisfactorily 
complying with 

procedures for 

Sub-grantee inspection 

reports 
 

SSQH-Nord QC 

inspection reports 

Quarterly 

 

~$2,000-

$5,000 for 
self-

combustin

g 
incinerato

rs for 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 
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waste disposal clinics, 

~$20,000-
$40,000 

for 

fuel/electr
ic 

incinerato

rs, $2,000 
per center 

$10,000 

per 
hospital 

for 

improved 
waste pits, 

$120,000 

per 
hospital 

for septic 

system 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

11 Will the waste generated during or after the project impact on neighboring surface or ground water?  

 Subcontractors shall submit an 

acceptable draft Medical Waste 
Management Plan (MWMP). These 

shall include training plans and 

procedures for MWM and proper 

pharmaceutical and hazardous chemical 

management. 

SSQH-Nord 
environ-ment 

advisor, training 

staff, field staff 

# and % of 
subcontractors that 

have approved 

MWMP  

SSQH-Nord subcontractor 
proposal and award files 

Once prior to 
subk award 

for draft and 

again within 
10 days of 

receipt of 

draft final 
MWMP 

~$15,000 
for initial 

medical 

waste mgt 
plan 

training, 

~$2,000 
per plan 

for 

technical 
assistance. 

~$500 per 

plan for 
review 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for reducing waste stream  

SSQH-Nord field 

staff 
# and % of 

subcontractor 
supported health 

centers that are 

satisfactorily 

complying with 

procedures for 

reducing waste 
stream 

Subcontractor internal 

inspection reports 
 

SSQH-Nord quality 

inspection reports 

Quarterly None, 

potential 
cost 

savings 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
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 Health centers practice appropriate 

procedures for waste treatment 

SSQH-Nord field 

staff 

# and % of 

subcontractor 
supported health 

centers that are 

satisfactorily 
complying with 

procedures for 

waste treatment 

Sub-grantee inspection 

reports 
 

SSQH-Nord QC 

inspection reports 

Quarterly 

 

Costs 

included 
in MW 

handling 

estimate 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
 Health centers practice appropriate 

procedures for medical waste handling 

and storage 

SSQH-Nord field 
staff 

# and % of 
subcontractor 

supported health 

centers that are 
satisfactorily 

complying with 

procedures for 
medical waste 

handling and 

storage 

Subcontractor internal 
inspection reports 

 

SSQH-Nord quality 
inspection reports 

Quarterly  ~$1,500  
per center 

for proper 

waste 
storage 

facility, 

~$500 per 
center for 

small 

equipment
, $200 per 

yr 

ongoing 
cost for 

protective 
gear for 

waste 

collection 
and 

disposal 

staff 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for health worker and 
patient safety  

SSQH-Nord field 
staff 

# and % 
subcontractor 

supported health 

centers that are 
satisfactorily 

complying with 

procedures for 
worker and patient 

safety  

Subcontractor internal 
inspection reports 

 

SSQH-Nord quality 
inspection reports 

Quarterly  $1000 per 
center and 

$5000 per 

hospital 
per yr for 

training 

and 
capacity 

building. 

$1,000 
per center 

and 

$3,000 
per 

hospital 

per year 
for safety 

equipment 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
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and 

supplies 

 Health centers practice appropriate 

procedures for waste transport 

SSQH-Nord field 

staff 

# and % of 

subcontractor 

supported health 
centers that are 

satisfactorily 

complying with 

procedures for 

waste transport 

Sub-grantee inspection 

reports 

 
SSQH-Nord QC 

inspection reports 

Quarterly 

 

$500/yr 

per center 

for safe 
private 

transport. 

$2,000/yr 

for waste 

transport 

for 
hospitals 

using 

municipal 
sanitary 

landfills 

for 
disposal.  

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for waste disposal 

SSQH-Nord field 

staff 

# and % of 

subcontractor 
supported health 

centers that are 

satisfactorily 
complying with 

procedures for 

waste disposal 

Sub-grantee inspection 

reports 
 

SSQH-Nord QC 

inspection reports 

Quarterly 

 

~$2,000-

$5,000 for 
self-

combustin

g 
incinerato

rs for 

clinics, 
~$20,000-

$40,000 

for 
fuel/electr

ic 

incinerato
rs, $2,000 

per center 

$10,000 
per 

hospital 

for 
improved 

waste pits, 

$120,000 
per 

hospital 

for septic 
system 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
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23 Will the project activities create conditions encouraging an increase of waterborne diseases or populations of disease carrying vectors? 

 Subcontractors shall submit an 

acceptable draft Medical Waste 

Management Plan (MWMP). These 

shall include training plans and 
procedures for MWM and proper 

pharmaceutical and hazardous chemical 

management. 

SSQH-Nord 

environ-ment 

advisor, training 
staff, field staff 

# and % of 

subcontractors that 

have approved 
MWMP  

SSQH-Nord subcontractor 

proposal and award files 

Once prior to 

subk award 

for draft and 
again within 

10 days of 

receipt of 
draft final 

MWMP 

~$15,000 

for initial 

medical 
waste mgt 

plan 

training, 
~$2,000 

per plan 

for 
technical 

assistance. 

~$500 per 
plan for 

review 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for reducing waste stream  

SSQH-Nord field 
staff 

# and % of 
subcontractor 

supported health 

centers that are 
satisfactorily 

complying with 

procedures for 
reducing waste 

stream 

Subcontractor internal 
inspection reports 

 

SSQH-Nord quality 
inspection reports 

Quarterly None, 
potential 

cost 

savings 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
 Health centers practice appropriate 

procedures for waste treatment 

SSQH-Nord field 

staff 

# and % of 

subcontractor 
supported health 

centers that are 

satisfactorily 
complying with 

procedures for 

waste treatment 

Sub-grantee inspection 

reports 
 

SSQH-Nord QC 

inspection reports 

Quarterly 

 

Costs 

included 
in MW 

handling 

estimate 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
 Health centers practice appropriate 

procedures for medical waste handling 
and storage 

SSQH-Nord field 
staff 

# and % of 
subcontractor 

supported health 

centers that are 
satisfactorily 

complying with 

procedures for 
medical waste 

handling and 

storage 

Subcontractor internal 
inspection reports 

 

SSQH-Nord quality 
inspection reports 

Quarterly  ~$1,500  
per center 

for proper 

waste 
storage 

facility, 

~$500 per 
center for 

small 

equipment
, $200 per 

yr 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
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ongoing 

cost for 
protective 

gear for 

waste 
collection 

and 

disposal 
staff 

 Health centers practice appropriate 

procedures for health worker and 

patient safety  

SSQH-Nord field 

staff 

# and % 

subcontractor 

supported health 
centers that are 

satisfactorily 

complying with 
procedures for 

worker and patient 

safety  

Subcontractor internal 

inspection reports 

 
SSQH-Nord quality 

inspection reports 

Quarterly  $1000 per 

center and 

$5000 per 
hospital 

per yr for 

training 
and 

capacity 

building. 
$1,000 

per center 

and 
$3,000 

per 

hospital 
per year 

for safety 
equipment 

and 

supplies 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 
procedures for waste transport 

SSQH-Nord field 
staff 

# and % of 
subcontractor 

supported health 

centers that are 
satisfactorily 

complying with 

procedures for 
waste transport 

Sub-grantee inspection 
reports 

 

SSQH-Nord QC 
inspection reports 

Quarterly 
 

$500/yr 
per center 

for safe 

private 
transport. 

$2,000/yr 

for waste 
transport 

for 

hospitals 
using 

municipal 

sanitary 
landfills 

for 

disposal.  

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for waste disposal 

SSQH-Nord field 

staff 

# and % of 

subcontractor 

supported health 
centers that are 

satisfactorily 

Sub-grantee inspection 

reports 

 
SSQH-Nord QC 

inspection reports 

Quarterly 

 

~$2,000-

$5,000 for 

self-
combustin

g 

January 

1st – 

March 

31st 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 
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complying with 

procedures for 
waste disposal 

incinerato

rs for 
clinics, 

~$20,000-

$40,000 
for 

fuel/electr

ic 
incinerato

rs, $2,000 

per center 
$10,000 

per 

hospital 
for 

improved 

waste pits, 
$120,000 

per 

hospital 
for septic 

system 

2014 
 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

27 Will the project involve the disposal of syringes, gauzes, gloves and other biohazard medical waste?   

 Subcontractors shall submit an 

acceptable draft Medical Waste 

Management Plan (MWMP). These 

shall include training plans and 

procedures for MWM and proper 

pharmaceutical and hazardous chemical 
management. 

SSQH-Nord 

environ-ment 
advisor, training 

staff, field staff 

# and % of 

subcontractors that 
have approved 

MWMP  

SSQH-Nord subcontractor 

proposal and award files 

Once prior to 

subk award 
for draft and 

again within 

10 days of 
receipt of 

draft final 

MWMP 

~$15,000 

for initial 
medical 

waste mgt 

plan 
training, 

~$2,000 

per plan 
for 

technical 

assistance. 
~$500 per 

plan for 

review 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for reducing waste  

SSQH-Nord field 

staff 
# and % of 

subcontractor 

supported health 

centers that are 

satisfactorily 

complying with 
procedures for 

reducing waste 

stream 

Subcontractor internal 

inspection reports 

 

SSQH-Nord quality 

inspection reports 

Quarterly None, 

potential 

cost 

savings 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 



 

Page 17 

 Health centers practice appropriate 

procedures for waste treatment 

SSQH-Nord field 

staff 

# and % of 

subcontractor 
supported health 

centers that are 

satisfactorily 
complying with 

procedures for 

waste treatment 

Sub-grantee inspection 

reports 
 

SSQH-Nord QC 

inspection reports 

Quarterly 

 

Costs 

included 
in MW 

handling 

estimate 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for medical waste handling 
and storage 

SSQH-Nord field 
staff 

# and % of 
subcontractor 

supported health 

centers that are 
satisfactorily 

complying with 

procedures for 
medical waste 

handling and 

storage 

Subcontractor internal 
inspection reports 

 

SSQH-Nord quality 
inspection reports 

Quarterly  ~$1,500  
per center 

for proper 

waste 
storage 

facility, 

~$500 per 
center for 

small 

equipment
, $200 per 

yr 

ongoing 
cost for 

protective 

gear for 
waste 

collection 

and 
disposal 

staff 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 

procedures for health worker and 
patient safety  

SSQH-Nord field 
staff 

# and % 
subcontractor 

supported health 

centers that are 

satisfactorily 

complying with 

procedures for 
worker and patient 

safety  

Subcontractor internal 
inspection reports 

 

SSQH-Nord quality 

inspection reports 

Quarterly  $1000 per 
center and 

$5000 per 

hospital 

per yr for 

training 

and 
capacity 

building. 

$1,000 
per center 

and 

$3,000 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
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per 

hospital 
per year 

for safety 

equipment 
and 

supplies 

 Health centers practice appropriate 

procedures for waste transport 

SSQH-Nord field 

staff 

# and % of 

subcontractor 
supported health 

centers that are 

satisfactorily 
complying with 

procedures for 

waste transport 

Sub-grantee inspection 

reports 
 

SSQH-Nord QC 

inspection reports 

Quarterly 

 

$500/yr 

per center 
for safe 

private 

transport. 
$2,000/yr 

for waste 

transport 
for 

hospitals 

using 
municipal 

sanitary 

landfills 
for 

disposal.  

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 Health centers practice appropriate 
procedures for waste disposal 

SSQH-Nord field 
staff 

# and % of 
subcontractor 

supported health 

centers that are 

satisfactorily 

complying with 

procedures for 
waste disposal 

Sub-grantee inspection 
reports 

 

SSQH-Nord QC 

inspection reports 

Quarterly 
 

~$2,000-
$5,000 for 

self-

combustin

g 

incinerato

rs for 
clinics, 

~$20,000-

$40,000 
for 

fuel/electr

ic 
incinerato

rs, $2,000 

per center 
$10,000 

per 

hospital 
for 

improved 

waste pits, 
$120,000 

per 

hospital 
for septic 

system 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 
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 Subcontractors shall submit an 

acceptable draft Medical Waste 

Management Plan (MWMP). These 
shall include training plans and 

procedures for MWM and proper 

pharmaceutical and hazardous chemical 
management. 

SSQH-Nord 

environ-ment 
advisor, training 

staff, field staff 

# and % of 

subcontractors that 
have approved 

MWMP  

SSQH-Nord subcontractor 

proposal and award files 

Once prior to 

subk award 
for draft and 

again within 

10 days of 
receipt of 

draft final 

MWMP 

~$15,000 

for initial 
medical 

waste mgt 

plan 
training, 

~$2,000 

per plan 
for 

technical 

assistance. 
~$500 per 

plan for 

review 

January 

1st – 

March 

31st 

2014 
 

N/A N/A Subcontracts have 

been signed for 

current period and 

will be revised in 

the next period to 

include MWMP. 

Baseline results 

will inform 

trainings will be 

developed for Q3/ 

Q4. 

 
¹Note: Estimated costs for installation of MW infrastructure have been included in this table for general planning purposes. The funding for such measure will need to be secured 

from non-project sources as under the terms of the SSQH-Nord contract URC cannot use contract funds to install, construct, or rehabilitate any MWM infrastructure.  
 


